

Intro to Cognitive Project Management for AI (CPMAI)

How To Apply Best Practices Methodologies for AI Project Success

Presented by Cognilytica Analysts:

Kathleen Walch Ronald Schmelzer

Cartoon illustrations by Timo Elliott (timoelliott.com)





About Cognilytica

- Training, Certification, and Research on emerging tech best practices focused on *artificial intelligence, machine learning, automation, big data,* and *advanced analytics*.
- Developed the Cognitive Project Management for AI (CPMAI) certification, with thousands certified since 2017
- Thousands of clients in public and private sector
- Kathleen Walch and Ron Schmelzer are *Managing Partners* of Cognilytica









80%+ of AI Projects Fail

- According to TechRepublic, 85% of AI projects eventually fail to bring their intended results to the business.
- According to Gartner, 85% of Machine Learning (ML) projects fail.
- According to IDC, most organization polled reported failures among their Al projects, with a quarter of them reporting up to a 50% failure rate
- According to a report from the Project Management Institute, only about 70% of all projects completed in 2017 met original goals and business intent.

It's not bad technology or bad people that's the problem It's the lack of following best practices



Copyright © 2022, Cognilytica



Intro to CPMAI

Lesson Learned from Failed AI Projects



AI projects are NOT like traditional software development projects



AI is Not About Application Development

Al is not about application development!

It's about data

• The code is a small part of making Al work. And not even the most important part

If you run your AI Projects like you run your Application Development Projects you're going to find out the hard way that it won't work.



info@cognilytica.com

EMAIL info@cognilytica.com for discounted pricing•

🔰 @Cognilytica








6




Intro to CPMAI





CPMAI: Best-Practice Methodology for AI Project Success

- The data-centricity of CRISP-DM
- Adds specific details for cognitive technology projects
- Leverages the Seven Patterns of AI
- Agile & Iterative



• Sign up now for CPMAI training and certification • EMAIL info@cognilytica.com for discounted pricing•

Copyright © 2022, Cognilytica

🔰 @Cognilytica

Lesson Learned from Failed AI Projects



Round Peg in a **Square Hole:** The ROI is not justified by the project

9



BUSINESS TECH ROBOT

Walmart is giving up on shelf-scanning robots in favor of humans

The retail giant has ended a contract with Bossa Nova Robotics By James Vincent | Nov 3, 2020, 6:45am EST



Photo by Rick T. Wilking/Getty Images

www.cognilytica.con




10



CPMAI Phase I: Business Understanding

Answer the fundamental questions and perform tasks:

- What problem are we attempting to solve?
- Should we solve this problem with AI / Cognitive Technology?
- What portions of the project require / do not require AI?
- What AI patterns are we implementing?
- What are the criteria for project success?
- What requirements are needed to complete the project?
- What other important considerations are there for the AI project?
- What skills are necessary for successful project completion?





Lesson Learned from Failed AI Projects



Data Quantity Issues (and a lack of data understanding)



24

Po

UP N

TDEN



RETAIL

Amazon scraps a secret A.I. recruiting tool that showed bias against women

PUBLISHED WED, OCT 10 2018+6:15 AM EDT | UPDATED THU, OCT 11 2018+2:25 PM EDT

C REUTERS

KEY

Amazon.com's machine-learning specialists uncovered a big problem: POINTS their new recruiting engine did not like women.

> The team had been building computer programs since 2014 to review job applicants' resumes with the aim of mechanizing the search for top talent, five people familiar with the effort told Reuters.


> The company's experimental hiring tool used artificial intelligence to give job candidates scores ranging from one to five stars - much like shoppers rate products on Amazon, some of the people said.



CPMAI Phase II: Data Understanding

Answer the fundamental questions and perform tasks:

- What data are necessary to achieve the objectives?
- What is the quantity and quality of our data?
- What internal and external data is necessary?
- What requirements to augment existing data?
- What are the requirements for ongoing data gathering and preparation?
- What are the requirements for technology for data manipulation and transformation?
- What other important data-relevant considerations are there for the AI project?







Intro to CPMAI

Lesson Learned from Failed AI Projects



Data Quality Issues



info@cognilytica.com 15



MIT Technology Review

Subscribe

ARTIFICIAL INTELLIGENCE

Error-riddled data sets are warping our sense of how good AI really is

Our understanding of progress in machine learning has been colored by flawed testing data.

| By Karen Hao | | | | |
|---------------|--|--|--|--|
| | | | | |
| April 1, 2021 | | | | |



Futurism

S1B MISTAKE 4. 23. 19 by KRISTIN HOUSER

0

Teen Says Apple's Facial Recognition Got Him Wrongfully Arrested

He's now suing the company for \$1 billion.


/ Artificial Intelligence / Apple / Facial Recognition / Lawsuit



Q



80% of AI Projects are Data Engineering



Percentage of Time Allocated to Machine Learning Project Tasks

Source: Cognilytica

• Sign up now for CPMAI training and certification • EMAIL info@cognilytica.com for discounted pricing•

Copyright © 2022, Cognilytica

www.cognilytica.co


У@Cognilytica



CPMAI Phase III: Data Preparation

Answer the fundamental questions and perform tasks:

- How must data be transformed to meet requirements?
- Implementation of data cleansing, transformation, and manipulation
- Iterations of the data engineering pipeline
- Means by which data quality can continuously be monitored and evaluated
- Use, extension, and modification of third-party data
- Human-involved data annotation and manipulation ("labeling")
- Performance of additional data augmentation steps





Intro to CPMAI

Lesson Learned from Failed AI Projects




You're Taking too Long. The Proof of Concept Trap.








Experts have called the incident exciting but also incredibly scary





CPMAI Phase IV: Model Development

Answer the fundamental questions and perform tasks:





Intro to CPMAI

Lesson Learned from Failed AI Projects



The Real World Doesn't Match your Model.

💟 @Cognilytica



IEEE Spectrum Andrew Ng X-Rays the AI Hype

Q Type to search

NEWS ARTIFICIAL INTELLIGENCE

Andrew Ng X-Rays the AI Hype >AI pioneer says machine learning may work on test sets, but that's a long way from real world use

BY TEKLA S. PERRY | 03 MAY 2021 | 2 MIN READ |



"It turns out," Ng said, "that when we collect data from Stanford Hospital, then we train and test on data from the same hospital, indeed, we can publish papers showing [the algorithms] are comparable to human radiologists in spotting certain conditions."


But, he said, "It turns out [that when] you take that same model, that same AI system, to an older hospital down the street, with an older machine, and the technician uses a slightly different imaging protocol, that data drifts to cause the performance of AI system to degrade significantly. In contrast, any human radiologist can walk down the street to the older hospital and do just fine.



CPMAI Phase V: Model Evaluation

Answer the fundamental questions and perform tasks:

- Does the model meet requirements for accuracy, precision, and other metrics?
- Determining and evaluating concerns on overfit and underfit of models
- Evaluation of training, validation, and test curves for overall acceptability
- Evaluation of models against business Key Performance Indicators (KPIs)
- Determination of model suitability with regards to operationalization approach
- Determination of means for model monitoring
- Determination of means for model iteration and versioning



www.cognilytica.co



Intro to CPMAI

Lesson Learned from Failed AI Projects



AI Project lifecycles are continuous -don't forget retraining (and model / data drift)



Tay, Microsoft's AI chatbot, gets a crash course in racism from Twitter

Attempt to engage millennials with artificial intelligence backfires hours after launch, with TayTweets account citing Hitler and supporting Donald Trump



D Tay uses a combination of artificial intelligence and editorial written by a team including improvisional comedians. Photograph: Twitter

💟 @Cognilytica


26



CPMAI Phase VI: Model Operationalization

Answer the fundamental questions and perform tasks:

- How will this model be used in production / operational environments?
- What are the requirements for data flow for model to be useful?
- What are the requirements for performance?
- Operationalization of model in different environments
- Implementation of model monitoring
- Implementation of model versioning and governance
- Evaluation of business performance
- Determination of project success and iteration requirements





Lesson Learned from Failed AI Projects



Trusting the Vendors Too Much

(Product mismatch, Overhype, and Oversell)





future (8) tense


How IBM's Watson Went From the Future of Health Care to Sold Off for Parts

BY LIZZIE O'LEARY

JAN 31, 2022 • 9:00 AM



THE WALL STREET JOURNAL.



ERIK CARTER

Tech Giants Pour Billions Into AI, but Hype Doesn't Always Match Reality

Google, Meta and OpenAl are investing heavily in the technology, which is increasingly capturing the public imagination

By <u>Karen Hao</u> and <u>Miles Kruppa</u> Updated June 29, 2022 9:33 am ET

Copyright © 2022, Cognilytica

www.cognilytica.com

У @Cognilytica

29



Number One Lesson Learned from Why AI Projects Fail

Overpromising and Underdelivering


- Do you even know what problem you're trying to solve?
- Why are you tackling the hardest possible problem first?
- Why are you trying to tackle many AI Patterns at the same time?

Think Big. Start Small. ITERATE OFTEN.

This is the recipe for success.

٠

• Sign up now for CPMAI training and certification





EMAIL info@cognilytica.com for discounted pricing•



Self-driving Uber car that hit and killed woman did not recognize that pedestrians jaywalk

The automated car lacked "the capability to classify an object as a pedestrian unless that object was near a crosswalk," an NTSB report said.



www.cognilytica.cor



31



CPMAI™ Certification

Get the fastest growing AI Project Management Certification

- → Thousands CPMAI certified since 2017
- → Established Best Practices for AI & Data Project Management
- → Detailed, Relevant, Continuously Updated, and In-depth
- → Provides a foundation in AI, ML, data, and automation
- → Leverage & Extend Agile, CRISP-DM, and Existing Certifications and Skills
- → Trusted, High Value, High ROI Make yourself competitive in the market
- → Certification, Training, Workbook, Training Materials and Exercise fees included with price

CPMAI[™]

Cognitve Project Management for Artificial Intelligence Methodology Best Practices Methodology for Implementing Successful Al, Machine Learning, and Cognitive Technology Projects

Learn more at:

cognilytica.com/cpmai

Some of the organizations that have completed Cognilytica Education:





Thank You!

Presenters:

Kathleen Walch & Ronald Schmelzer

Cognilytica - http://www.cognilytica.com

info@cognilytica.com